COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 21/ 2017

ESTI MATE SUMVARY 10: 31: 43
CONTI D: C20703 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 20703-BI D COFRS REPCRTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 54.0 DAYS TI VE ALLOW 115 WORK DAYS
SH 65 MESA NORTH RESURFACI NG PERCENT TI ME: 46. 96 ORI G TI VE ALLOW 115 WORK DAYS
PRQJECT NO STRO65A- 022
SH 65 MESA NORTH RESURFACI NG
NAVE OF ROAD:
PRQJECT COUNTI ES: VESA
CONTRACTCR:
Ki | gore Conpani es, LLC dba El am Construction PAY PERI OD ENDI NG 06/ 21/ 2017 DATE TI ME STARTED 03/27/2017
556 Struthers Avenue DATE LET 12/ 01/ 2016 DATE WORK BEGAN  03/27/2017
DATE AWARDED 12/ 13/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 30/ 2016 DATE ACCEPTED
Grand Junction CO 81501 (970) 242- 5370 DATE NOTI CE TO PROCEED 03/ 27/ 2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 6,070, 943. 27 PARTI Cl PATI NG $ 1, 886, 161. 97 $ 391, 222. 85
AWARD PROJECT AM: $ 5,814, 913. 38 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 31. 07% TOTAL EARNI NGS 1, 886, 161. 97 391, 222.85
FUNDS AVAI LABLE: $  4,184,781.30 STOCKPI LED MATERI ALS 71, 910. 42 -82,959.23
GROSS EARNI NGS 1, 958, 072. 39 308, 263. 62
TOTAL CLAI VB $ 0.00 RETAI NAGE - 48, 934. 86 -10, 461. 69
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 909, 137. 53 297, 801. 93
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 1, 909, 137. 53 297, 801. 93
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 297, 801. 93

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20703

PCN: 20703-BI D

PRQJECT: STROG5A- 022

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00090

*Renoval of Delineator

0015 202-00200

Renoval of Sidewal k

0020 202-00203

Renoval of Curb and Cutter

0025 202-00220

Renoval of Asphalt Mat

0030 202-00240

0035 202-00250

*Renoval of Pavenent Marking

0040 202-01000

*Renoval of Fence

0045 202-01130

*Renoval of Quardrail Type 3

0050 202-01170

Renoval of Guardrail Type 7

0055 202-01300 *Renoval of End Anchor age

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
3, 000. 00000
502. 000
EACH
5. 00000
134. 000
SY
22.00000
266. 000
LF
11. 50000
1,777.000
SY
30. 00000
21, 564. 000
SY
2. 25000
78, 278. 000
SF
0. 75000
285. 000
LF
2.70000
33, 685. 000
LF
3. 25000
156. 000
LF
35. 00000
70. 000
EACH

195. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

0. 000
0. 000
0. 000

0. 000
134. 000
134. 000

0. 000
266. 000
266. 000

1, 665. 900
111.100
1,777.000

224.000
1, 827. 100
2,051. 100

0. 000
0. 000
0. 000

0. 000
33. 000
33. 000

23, 114. 000
3, 929. 000
27, 043. 000

156. 000
0. 000
156. 000

41. 000
9. 000
50. 000

Page 2
ESTI MATE RUN 06/ 21/ 2017

10: 31: 43
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
3, 000. 00
0. 00
0. 00
2,948. 00
2, 948. 00
3, 059. 00
3, 059. 00
3,333.00
53, 310. 00
4,110. 98
4,614.98
0. 00
0. 00
89. 10
89. 10
12, 769. 25
87, 889. 75
0. 00
5, 460. 00
1, 755. 00
9, 750. 00



CONTI D: C20703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20703-BI D ESTI MATE RUN 06/ 21/ 2017
PRQJECT: STRO65A- 022 ESTI MATE NO 0004 10:31:43
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-00060 Enbanknent Material (Conplete In Place) 701. 200 680. 200
cY 21. 000 1, 995. 00
95. 00000 701. 200 66, 614. 00
0065 203-00100 Muick Excavation 0. 000 0. 000
(& 0. 000 0. 00
35. 00000 0. 000 0.00
0070 203-01500 Bl adi ng 100. 000 0. 000
HOUR 8. 500 1, 275. 00
150. 00000 8. 500 1, 275. 00
0075 203-01510 Backhoe 10. 000 8. 500
HOUR 0. 000 0. 00
125. 00000 8. 500 1, 062. 50
0080 203-01597 *Pot hol i ng 60. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0.00
0085 208-00002 *Erosion Log Type 1 (12 Inch) 200. 000 188. 000
LF 0. 000 0. 00
7.25000 188. 000 1, 363. 00
0090 208- 00020 *Silt Fence 322. 000 158. 000
LF 0. 000 0. 00
4. 15000 158. 000 655. 70
0095 208- 00035 *Aggr egat e Bag 240. 000 0. 000
LF 132. 500 1,358.13
10. 25000 132. 500 1,358.13
0100 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0105 208-00051 *StormDrain Inlet Protection (Type I) 34. 000 0. 000
LF 0. 000 0. 00
22. 50000 0. 000 0.00
0110 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0.00



CONTI D C20703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20703-BI D ESTI MATE RUN 06/ 21/ 2017
PRQJECT: STRO65A- 022 ESTI MATE NO 0004 10: 31: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0120 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0125 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0130 208-00107 Renoval of Trash 8. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0135 208-00207 *Erosi on Control Managenent 115. 000 18. 500
DAY 5.500 5,967.50
1, 085. 00000 24.000 26, 040. 00
0140 210-00810 *Reset Ground Sign 48. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
0145 210-01130 *Reset CGuardrail Type 3 1, 275. 000 10. 000
LF 0. 000 0. 00
24.50000 10. 000 245. 00
0150 210-01200 *Reset End Anchor age 3. 000 0. 000
EACH 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0155 210- 04050 Adj ust Val ve Box 3. 000 0. 000
EACH 0. 000 0. 00
92. 50000 0. 000 0. 00
0160 212-00006 *Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
5, 250. 00000 0. 000 0. 00
0165 212-00032 *Soi | Condi tioning 0. 500 0. 000
ACRE 0. 000 0. 00

10, 750. 00000 0. 000 0. 00



CONTI D C20703 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20703-BI D ESTI MATE RUN 06/ 21/ 2017
PRQJECT: STRO65A- 022 ESTI MATE NO 0004 10: 31: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 212-00050 *Sod 232.000 0. 000
SF 0. 000 0. 00
5. 25000 0. 000 0. 00
0175 213-00004 *Mil ching (Weed Free Straw) 0. 500 0. 000
ACRE 0. 000 0. 00
7, 750. 00000 0. 000 0. 00
0180 213-00061 *Mul ch Tacki fier 100. 000 0. 000
LB 0. 000 0. 00
10. 25000 0. 000 0. 00
0185 213-00065 *| norgani ¢ Mul ch 2.000 0. 000
CY 0. 000 0. 00
250. 00000 0. 000 0. 00
0190 213-00070 *Landscape Weed Barrier Fabric 20. 000 0. 000
SY 0. 000 0. 00
15. 25000 0. 000 0. 00
0195 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0200 214-00220 *Deci duous Tree (2 Inch Caliper) 2.000 0. 000
EACH 0. 000 0. 00
875. 00000 0. 000 0. 00
0205 214- 00350 *Deci duous Shrub (5 Gall on Cont ai ner) 6. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0210 240- 00000 *WIdlife Biologist 40. 000 35. 000
HOUR 4.000 480. 00
120. 00000 39. 000 4, 680. 00
0215 240-00010 *Renoval of Nests 20. 000 7.500
HOUR 0. 000 0. 00
100. 00000 7.500 750. 00
0220 240- 00020 *Netting 1, 027. 000 1, 027. 000
SY 0. 000 0. 00
12. 75000 1, 027. 000 13, 094. 25



CONTI D C20703 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20703-BID ESTI MATE RUN 06/ 21/ 2017
PRQJECT: STRO65A- 022 ESTI MATE NO 0004 10: 31: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 304- 03000 Aggregat e Base Course (d ass 3) 0. 000 0. 000
TON 0. 000 0. 00
20. 00000 0. 000 0. 00
0230 304- 06000 Aggregat e Base Course (d ass 6) 0. 000 0. 000
TON 0. 000 0. 00
40. 00000 0. 000 0. 00
0235 304- 07000 Aggregate Base Course (Cl ass 7) 4,581. 000 59. 300
TON 0. 000 0. 00
22. 00000 59. 300 1, 304. 60
0240 403-00721  Hot Mx Asphalt (Patching) (Asphalt) 110. 000 0. 000
Sy 66. 400 5,976. 00
90. 00000 66. 400 5,976. 00
0245 403-34701 Hot M x Asphalt (G ading SX) (75) 34, 614. 000 689. 000
TON 833. 890 34, 189. 49
41. 00000 1, 522. 890 62, 438. 49
0250 409-01015 Cover Coat Material (Type I) 211, 458. 000 0. 000
SY 0. 000 0. 00
0. 76000 0. 000 0. 00
0255 411-03342 Asphal t Cement Perfornmance G ade (PG 64-28) 1, 871. 000 0. 000
TON 0. 000 0. 00
430. 00000 0. 000 0. 00
0260 411- 03354 Asphalt Cenent Performance G ade (PG 64-22) 206. 000 43. 410
TON 57. 560 19, 570. 40
340. 00000 100. 970 34, 329. 80
0265 411-10216 Enul si fied Asphalt (CRS-2P) 96, 427. 000 0. 000
GAL 0. 000 0. 00
1. 50000 0. 000 0. 00
0270 411-10255 Enul si fied Asphalt (Sl ow Setting) 14, 576. 000 230. 700
GAL 398. 200 895. 95
2.25000 628. 900 1, 415. 03
0275 506-01020 Ceogri d Rei nf orcenent 0. 000 0. 000
SY 0. 000 0. 00
3. 30000 0. 000 0. 00



CONTI D C20703 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20703-BID ESTI MATE RUN 06/ 21/ 2017
PRQJECT: STRO65A- 022 ESTI MATE NO 0004 10: 31: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 33, 625. 000 23, 024. 750
LF 5,678. 250 107, 035.01
18. 85000 28, 703. 000 541, 051. 55
0280 MATERI AL ALLOMANCE 5606- 00301 St ockpi | e Payment 10, 600. 250
LF -5, 678. 250 -82,959. 23
14. 61000 4,922. 000 71, 910. 42
0285 606-00710 *Guardrail Type 7 (Style CA) 156. 000 156. 000
LF 0. 000 0. 00
108. 00000 156. 000 16, 848. 00
0290 606-01370 *Transiti on Type 3G 14. 000 6. 000
EACH 2.000 2,720.00
1, 360. 00000 8. 000 10, 880. 00
0295 606- 01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0300 606- 02003 *End Anchorage (Nonfl ared) 44. 000 28. 000
EACH 5. 000 9, 800. 00
1, 960. 00000 33. 000 64, 680. 00
0305 606-02005 *End Anchor age (Fl ared) 28. 000 14. 000
EACH 6. 000 11, 250. 00
1, 875. 00000 20. 000 37, 500. 00
0310 607-11300 *Fence Conbination Wre Wth Treated Woden Posts 200. 000 0. 000
LF 0. 000 0. 00
19. 35000 0. 000 0. 00
0315 607-11400 *Fence Pi cket 85. 000 0. 000
LF 0. 000 0. 00
41. 40000 0. 000 0. 00
0320 607-11525 *Fence (Plastic) 400. 000 0. 000
LF 0. 000 0. 00
8. 05000 0. 000 0. 00
0325 607-11580 *Fence (Tenporary) 345. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00



CONTI D C20703 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20703-BID ESTI MATE RUN 06/ 21/ 2017
PRQJECT: STRO65A- 022 ESTI MATE NO 0004 10: 31: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 607-56001 *Fence (Animal Protection) 26. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0335 608-00000 *Concrete Sidewal k 120. 000 0. 000
Sy 120. 000 5, 040. 00
42. 00000 120. 000 5, 040. 00
0340 608-00010 *Concrete Curb Ranp 55. 000 0. 000
Sy 55. 000 3, 850. 00
70. 00000 55. 000 3, 850. 00
0345 608-00015 *Det ect abl e \\r ni ngs 93. 000 0. 000
SF 93. 000 4, 464. 00
48. 00000 93. 000 4, 464. 00
0350 609-21020 *Curb and CQutter Type 2 (Section Il-B) 293. 000 0. 000
LF 293. 000 7,764.50
26. 50000 293. 000 7,764.50
0355 612-00001  *Del i neator (Type I) 866. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0360 612-00002 *Del i neator (Type I1) 5. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0365 612-00003  *Del i neator (Type I11) 65. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0370 614-00011 *Sign Panel (Qass I) 0. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0375 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 0. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0380 614-85001 *| npact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00



CONTI D C20703 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 20703-BI D ESTI MATE RUN 06/ 21/ 2017
PRQIECT: STRO65A- 022 ESTI MATE NO 0004 10: 31: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0385 622-00270 *Bol | ard 3. 000 0. 000
EACH 3. 000 2,475.00
825. 00000 3. 000 2,475.00
0390 625- 00001 *Construction Surveying (Hourly) 40. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0395 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 100 42, 500. 00
425, 000. 00000 0. 600 255, 000. 00
0400 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 200
LS 0. 200 1, 430. 00
7,150. 00000 0. 400 2, 860. 00
0405 627-00001 *Pavenent Marking Pai nt 1, 048. 000 0. 000
GAL 0. 000 0. 00
36. 50000 0. 000 0. 00
0410 627-00008 *Modi fi ed Epoxy Pavenment Marking 1, 262. 000 0. 000
GAL 0. 000 0. 00
80. 50000 0. 000 0. 00
0415 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 979. 000 0. 000
GAL 0. 000 0. 00
115. 00000 0. 000 0. 00
0420 627-00030 Rai sed Pavenment Marker (Tenporary) 6, 336. 000 0. 000
EACH 0. 000 0. 00
3.50000 0. 000 0. 00
0425 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 300. 000 0. 000
Li ne
) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0430 629-01011 *Survey Monunent (Type 1A) 2. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0435 630- 00000 *Fl aggi ng 3, 400. 000 2,310. 550
HOUR 556. 450 13,911. 25
25. 00000 2,867.000 71, 675. 00



CONTI D C20703 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20703-BID ESTI MATE RUN 06/ 21/ 2017
PRQJECT: STRO65A- 022 ESTI MATE NO 0004 10: 31: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0440 630-00001 *Pilot Car Qperation 560. 000 49. 000
HOUR 55. 500 2,497.50
45. 00000 104. 500 4,702. 50
0445 630- 00007 *Traffic Control Inspection 46. 000 18. 000
DAY 7.000 700. 00
100. 00000 25. 000 2,500. 00
0450 630- 00012 *Traffic Control Managenent 115. 000 37.000
DAY 14. 000 9, 800. 00
700. 00000 51. 000 35, 700. 00
0455 630- 80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0460 630-80341 *Construction Traffic Sign (Panel Size A) 139. 000 43. 000
EACH 6. 500 195. 00
30. 00000 49. 500 1, 485. 00
0465 630-80342 *Construction Traffic Sign (Panel Size B) 52. 000 26. 000
EACH 0. 000 0. 00
35. 00000 26. 000 910. 00
0470 630- 80343 *Construction Traffic Sign (Panel Size O 10. 000 5. 000
EACH 0. 000 0. 00
40. 00000 5. 000 200. 00
0475 630- 80344 *Construction Traffic Sign (Special) 20. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0480 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1. 000
Type
yee) EACH 0. 000 0. 00
450. 00000 1. 000 450. 00
0485 630- 80359 *Portabl e Message Sign Panel 230. 000 121. 000
DAY 42.000 1, 470. 00
35. 00000 163. 000 5, 705. 00
0490 630- 80360 *Drum Channel i zi ng Devi ce 66. 000 33. 000
EACH 0. 000 0. 00
5. 00000 33. 000 165. 00



CONTI D C20703 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20703-BID ESTI MATE RUN 06/ 21/ 2017
PRQIECT: STRO65A- 022 ESTI MATE NO 0004 10: 31: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0495 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 3. 000
EACH 0. 000 0. 00
5. 00000 3. 000 15. 00
0500 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 25. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0505 630-80370 Concrete Barrier (Tenporary) 162. 000 81. 000
LF 0. 000 0. 00
65. 00000 81. 000 5, 265. 00
0510 630-80380 *Traffic Cone 250. 000 100. 000
EACH 0. 000 0. 00
5. 00000 100. 000 500. 00
0515 630-85010 *| npact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0520 630-85041 *Mobi | e Attenuator 20. 000 8. 000
DAY 0. 000 0. 00
400. 00000 8. 000 3, 200. 00
0525 630-86810 *Traffic Signal (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0530 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700- 70018 F/ A Roadway Snoot hness | ncentive 94, 336. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 20703-BI D ESTI MATE RUN 06/ 21/ 2017
PRQIECT: STRO65A- 022 ESTI MATE NO 0004 10: 31: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 26, 125. 000 981. 110
FA 2,076. 250 2,076. 25
1. 00000 3, 057. 360 3, 057. 36
0555 700- 70023 F/ A On- The-Job Trai nee 3, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700- 70025 F/' A Quality Incentive Paynent 15, 597. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 601- 06102 Concrete (Patching) 83. 400 83. 400
CF 0. 000 0. 00
84. 07000 83. 400 7,011. 44
0775 900- 00006 Added Item (Dol lar)/ Over Wight Load Price Reductions 20. 000 -20. 000
DOL 0. 000 0. 00
1. 00000 -20. 000 -20.00

CAT 0200 CURRENT AMI $ 5,532,535.57 % 245,791.08$ 1,592, 867.10
CAT NOO300 STRUCTURE H-04-Z

0565 202-00240  *Renoval of Asphalt Mat (Pl aning) 790. 000 0. 000
SY 0. 000 0. 00
2. 25000 0. 000 0. 00
0570 202-00425 *Renoval of Bridge Railing 308. 000 308. 000
LF 0. 000 0. 00
14. 00000 308. 000 4,312.00
0575 206- 00000 *Structure Excavation 315. 000 0. 000
CY 0. 000 0. 00
55. 00000 0. 000 0. 00
0580 208-00041 *Rock Check Dam 1. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0585 208- 00400 *Wat er Control 1. 000 0. 000
LS 0. 000 0. 00

76, 810. 00000 0. 000 0.00



CONTI D C20703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20703-BID ESTI MATE RUN 06/ 21/ 2017
PRQJECT: STRO65A- 022 ESTI MATE NO 0004 10: 31: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURE H-04-Z
0590 403-34701 Hot M x Asphalt (Gading SX) (75) 65. 000 0. 000
TON 0. 000 0. 00
41. 00000 0. 000 0.00
0595 411- 03342 Asphalt Cenent Performance G ade (PG 64-28) 4.000 0. 000
TON 0. 000 0. 00
430. 00000 0. 000 0. 00
0600 411-10255 Emul sified Asphalt (Sl ow Setting) 40. 000 0. 000
GAL 0. 000 0. 00
2. 25000 0. 000 0. 00
0605 420-00102 *CGeotextile (Erosion Control) (dass 1) 50. 000 0. 000
SY 0. 000 0. 00
33. 00000 0. 000 0. 00
0610 506-00224  *Riprap (24 Inch) 315. 000 0. 000
CcY 0. 000 0. 00
155. 00000 0. 000 0. 00
0615 606-11010 *Bridge Rail Type 10R 310. 000 310. 000
LF 0. 000 0. 00
163. 00000 310. 000 50, 530. 00
CAT 0300 CURRENT AMI  $ 212,704.50 $ 0.00$ 54,842. 00
CAT NOO0301 STRUCTURE H- 03-BJ
0620 202-00201 Renoval of Curb 34.000 34. 000
LF 0. 000 0. 00
20. 60000 34. 000 700. 40
0625 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 753. 000 753. 000
SY 0. 000 0. 00
30. 00000 753. 000 22,590. 00
0630 202-00425 *Renoval of Bridge Railing 372. 000 372.000
LF 0. 000 0. 00
14. 00000 372.000 5, 208. 00
0635 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 6.900 6.900
SY 0. 000 0. 00
220. 00000 6. 900 1, 518. 00



CONTI D C20703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 20703-BI D ESTI MATE RUN 06/ 21/ 2017
PRQIECT: STRO65A- 022 ESTI MATE NO 0004 10: 31: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE H 03-BJ

0640 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 15. 000 15. 000
SY 0. 000 0. 00
385. 00000 15. 000 5, 775.00
0645 210- 00480 *Pi er Restoration 1. 000 1. 000
LS 0. 000 0. 00
4,525. 00000 1. 000 4,525.00
0650 403-34701 Hot Mx Asphalt (Grading SX) (75) 124. 000 0. 000
TON 79.740 3, 269. 34
41. 00000 79.740 3, 269. 34
0655 411- 03342 Asphalt Cenent Performance G ade (PG 64-28) 7.500 0. 000
TON 0. 000 0. 00
430. 00000 0. 000 0. 00
0660 411-10255 Emul sified Asphalt (Sl ow Setting) 38. 000 0. 000
GAL 0. 000 0. 00
2. 25000 0. 000 0. 00
0665 515-00120 *Wat er proof i ng (Menbr ane) 766. 000 0. 000
SY 766. 000 16, 852. 00
22.00000 766. 000 16, 852. 00
0670 518-03000 *Sawi ng and Seal i ng Bridge Joint 198. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0675 518-03100 *Rapi d Cure Silicone Joint Seal 134. 000 49. 700
LF 84. 300 2,613.30
31. 00000 134. 000 4,154. 00
0680 601- 03540 *Concrete O ass DI (Deck Topping) 0. 000 0. 000
CcY 0. 000 0. 00
2,270. 00000 0. 000 0. 00
0685 601-51005 *Gal vani ¢ Anodes 169. 000 169. 000
EACH 0. 000 0. 00
36. 50000 169. 000 6, 168. 50
0690 602- 00000 *Rei nforcing Steel 4.100 4.100
LB 0. 000 0. 00

1. 50000 4.100 6. 15



CONTI D C20703 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 20703-BID ESTI MATE RUN 06/ 21/ 2017
PRQJECT: STRO65A- 022 ESTI MATE NO 0004 10: 31: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 STRUCTURE H-03-BJ
0695 606-11010 *Bridge Rail Type 10R 374.000 374. 000
LF 0. 000 0. 00
163. 00000 374.000 60, 962. 00
0750 900- 00014 Added Item (Lunmp Sum/ VECP (CMO 2) 1. 000 0. 000
LS 1. 000 27, 250. 00
27, 250. 00000 1. 000 27, 250. 00
0770 900- 00014 Added Item (Lunp Sun)/ Bridge Joint Preparation 1. 000 0. 000
LS 1. 000 7,830.90
7, 830. 90000 1. 000 7,830.90
CAT 0301 CURRENT AMI $ 177,478.45 $ 57,815.54 % 166, 809. 29
CAT NOO0302 STRUCTURE H-03- BV
0700 202-00240  *Renoval of Asphalt Mat (Pl aning) 692. 000 0. 000
Sy 692. 000 1, 557. 00
2.25000 692. 000 1, 557. 00
0705 202-00425 *Renoval of Bridge Railing 350. 000 350. 000
LF 0. 000 0. 00
14. 00000 350. 000 4,900. 00
0710 403-34701 Hot M x Asphalt (Gading SX) (75) 57. 000 0. 000
TON 0. 000 0. 00
41. 00000 0. 000 0. 00
0715 411- 03342 Asphalt Cenent Performance G ade (PG 64-28) 3. 500 0. 000
TON 0. 000 0. 00
430. 00000 0. 000 0. 00
0720 411-10255 Enul si fied Asphalt (S| ow Setting) 35. 000 0. 000
GAL 0. 000 0. 00
2.25000 0. 000 0. 00
0725 606-11010 *Bridge Rail Type 10R 354. 000 354. 000
LF 0. 000 0. 00
163. 00000 354. 000 57,702. 00
0755 613-03492 *Electrical Conduit (Plastic)(Miltiduct)(Bored) 60. 000 0. 000
LF 60. 000 2,400. 00
40. 00000 60. 000 2,400. 00



CONTI D: C20703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 20703-BID ESTI MATE RUN 06/ 21/ 2017
PRQJECT: STRO65A- 022 ESTI MATE NO. 0004 10:31:43
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 STRUCTURE H 03-BV
0760 613-07199 *Pull Box (lnstall Only) 2. 000 0. 000
EACH 2. 000 700. 00
350. 00000 2.000 700. 00
0765 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
750. 00000 0. 000 0.00
CAT 0302 CURRENT AMI  $ 71,929.75$ 4,657.00 % 67, 259. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0730 620- 00002 *Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
40, 565. 00000 1. 000 40, 565. 00
0735 620-00012 *Fi el d Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
31, 500. 00000 1. 000 31, 500. 00
0740 620- 00020 *Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
4, 230. 00000 1. 000 4, 230.00
CAT 0400 CURRENT AMI  $ 76,295.00 $ 0.00$ 76, 295. 00

PRQJIECT TOTAL CURRENT AMI $ 6,070, 943.27 $

308, 263.62$ 1,958,072.39



